










Cbord Go-Live Project Plan

ID		Task Name	% Complete	Duration	Start	Finish	Resource Names
1		<b>Cbord Go-Live Plan</b>	<b>100%</b>	<b>171 days</b>	<b>Mon 2/17/03</b>	<b>Fri 10/10/03</b>	
2		Card file conversion- Begin sending ADT to the windows system - 9:30 Central	100%	1 day	Thu 9/18/03	Thu 9/18/03	Cbord/Sally Allen/Randy Bates
3		<b>Go-No Go decision is Made</b>	<b>100%</b>	<b>1 day</b>	<b>Tue 9/30/03</b>	<b>Tue 9/30/03</b>	<b>Project Team</b>
4		Second Card file conversion - 9:30 Central	100%	1 day	Mon 10/6/03	Mon 10/6/03	Cbord/Sally Allen
5		Cut off Orders to the DOS system and begin manual printing	100%	0.25 days	Tue 10/7/03	Tue 10/7/03	WIZ,Randy Bates,Sally Allen,Cbord
6		<b>Go-Live 9:00 Central</b>	<b>100%</b>	<b>0.25 days</b>	<b>Mon 2/17/03</b>	<b>Mon 2/17/03</b>	
7		Decision made whether or not to cut off ADT to the DOS system - 3:00 Central	100%	1 day	Fri 10/10/03	Fri 10/10/03	Project Team
8		Cut off ADT to the DOS system	100%	1 day	Fri 10/10/03	Fri 10/10/03	Randy Bates